

3	Activities related to cooperation with FAO	
3.1	Regional TCP "Streamlining of Agriculture and Rural Development Policies of SEE countries in the process of EU accession"	
3.1.1	First National networking workshops	SEE Ministries, SEE countries Bosnia and Herzegovina / Montenegro/ Albania/ 07-08 Feb-Alb/ / 11-12 Feb.- Macedonia,Montenegro/ 14-15 Feb. BiH,Serbia and Croatia
3.1.2	Second regional networking workshop	SEE Ministries, SEE countries Montenegro 20-23 May
3.1.3	Second National Networking workshops	SEE Ministries, SEE countries Serbia/Macedonia/Kosovo* 02 Sep/ 04 Sep, /06 Sep.
3.2	FAO TCP Facility - "Support for establishment of rural development networks (RDN) in SEE countries"	
4	Activities related to cooperation with GIZ - Capacity Building	
4.1	SEE Managing Authorities and Paying Agencies - training	SWG Members Montenegro or Belgium/ Kosovo*
4.2	Conference for underdeveloped areas in SEE	Serbia TBC
4.3	Training (presentation skills, moderation, facilitation, organization of events)	ABD Stakeholders Albania/ Serbia 02-08 April
4.4	Training PCM and Project Proposal Writing	ABD Stakeholders Albania/ Serbia 22-28 April
4.5	Training on Financial Management of EU funds	SWG Structures SEE/ EU TBC
4.6	People to people actions	TBC
5	ABD European Commission	
5.1	Establishment of the Project Implementation Unit (PIU) within the SWG HQ	
5.1.1	Preparation of the Project Implementation Unit (SWG HQ) for four pillar assessment.	SWG SWG HQ TBC

[illegible]

[illegible]

Activity Status	Percentage
Ongoing Activities	33%
Finished Activities	22%
Cancelled activities	17%
Long Term activities	17%
Postponed activities	7%
New activities	6%